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1.  Meetings: 
 

i. Participated in weekly conference calls. 
ii. Christening 

 
2.  The following Shipyard Question Submittals were reviewed and commented on: 
 
No questions this reporting period. 
 
3.  Logistics: 
 

i. Continuing to review Vendor Recommended Spares (VRS). 
ii. Continuing to review Technical Manuals and Supplemental Information.  
iii. Continuing to work on initial outfitting lists for Sally Ride. 
iv. Set up spread sheets for imports to NS5 Enterprise Maintenance and Purchase software.   

 
4.  Other Work Items: 

• Sally Ride Launch  
 Prior to launch, several inspections were made to insure that Ride was ready to launch. 

During the inspections several small concerns were noted and corrected by the yard.   
 On the August 3rd, the Navy’s Dock-master was on hand for a final check of the blocks 

and hull/piping integrity.  No reportable discrepancies were noted.  
 On the morning of August 4th, Sally Ride was moved to the synchrolift and launched.  The 

entire process went very smoothly, with no leaks or other issues noted.  Upon floating the 
vessel had less than 1 degree of list. 
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• Sally Ride Progress 
 All major structures are complete and most of the machinery foundations are in place.   
 HVAC work is ramping up with more ducting in place in the accommodation spaces. 
 Bilge and Ballast Piping is nearing completion. 
 Work continues on seawater, freshwater cooling and fire main piping.  
 No interior joiner work has been installed as of yet.  
 Armstrong to be moved next week to the west side of the pier and Ride to be move from 

its current position to the east side of the pier. This is to allow for the unrestricted 
movement of Armstrong when sea trials begin (the east side access can be blocked by 
mooring lines from the coke ships). 

• Sally Ride Stern Frame – Stern Frame is in place and was moved into the inboard position using 
the yards HPU.  Bolts remain to be torqued.   

 
• Sally Ride Winch Room – Traction winch controller and reactors are mounted. 
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• Sally Ride CAST6 Winches – Both winches have been landed and bolted to their foundations.  
Working with yard on selecting a location for the Motion Reference Unit (MRU).   

  
• Sally Ride PH Void – Insulation of the overhead of the pilot house void is on-going and more than 

50% complete.  Jiffy-Pop comes to mind.   

 
• Sally Ride Prop Shafts - Yard is installing Muff couplings and beginning the alignment process. 
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5.  The following DRL’s were reviewed and commented on: 
 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev 
No 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720128-01 NR 
Parker Flex Hose Components)(DARC REV) 

947/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 
PL 72008-06 Allied Systems TK70-70 Main Crane)(R/ASR) 

1180/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA (Sea Recovery Coral Sea Horizontal 
Desalination System)(R/ASR) 

101/1 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #156 DI-055 (TM) for 555b Marioff 
HI-FOG Water Mist System (Manufacturer's Data))(DARC 
REV) 

308/3 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 
PL 72349-01 Carlisle & Finch Model XE9666-HRF 
Searchlight)(R/ASR) 

1186/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 
PL 72349-02 Carlisle & Finch Model 1PS115DE Power 
Supply)(R/ASR) 

1188/0 
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AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 
PL 72349-03 Carlisle & Finch Model C4-1M-2 Control 
Station)(R/ASR) 

1190/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #450 422 Carlisle & Finch Model 
XE9666-HRF 1000 Watt Xenon Searchlig)(R/ASR) 

921/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #461 DI-055 (TM) for 672 Delaware 
Elevator Dumbwaiter)(R/ASR) 

927/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( Siemens - IAS)(R/ASR) 

137/1 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( Siemens - IAS (addition to Rev. 2))(R/ASR) 

137/2 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 572-002-2 Deck Socket 
Load testing procedure)(R/ASR) 

143/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 533-002-3 Chill Water 
Operational Test)(R/ASR) 

145/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 259-001-2 Diesel Engine 
Exhaust System Installation)(R/ASR) 

36/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720495-01 NR 
PBM 3-Way Ball Valve)(R/ASR) 

1192/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 
PL 72466-02 HAZMAT Lockers CO2 Fire Suppression)(R/ASR) 

1194/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72034-01 
Delaware Elevator MATOT Ambassador Drum Dumbwaiter 
System)(R/ASR) 

1196/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 
PL 72458-04 Viking Fuel Oil Transfer Pump)(R/ASR) 

1198/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720372-01 NR 
Fisheries Life Ring Rack)(R/ASR) 

1200/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720373-01 NR 
Port Supply Dock Box)(R/ASR) 

1202/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720376-01 NR 
Thomas Productds Gear Cabinet)(R/ASR) 

1204/0 

AGOR27 A052 STD Report - CONFIGURATION DATABASE LISTING (CDBL) 
( DI-052 (CDBL) Monthly Submittal #30)(R/ASR) 

78/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( TM- 593a redFox RF-750-M 
STU)(R/ASR) 

193/1 
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AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #463 DI-055 (TM) for 505 PBM 3-
Way Ball Valve)(R/ASR) 

923/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #462 DI-055 (TM) for 555f CO2 Fire 
Suppression System for HAZMAT Lockers)(R/ASR) 

925/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( # 465 DI-055 (TM) for 671 Port 
Supply Fiberglass Dock Box)(R/ASR) 

929/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #464 DI-055 (TM) for 541d Viking 
KK4124a Fuel Oil Transfer Pump)(R/ASR) 

931/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #466 DI-055 (TM) for 583 JIM-BUOY 
1123-30 The Roughneck 30-inch Life Ring Rack)(R/ASR) 

933/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #467 DI-055 (TM) for 555e Thomas 
Products Model FWG-72 Foul Weather Gear Cabinet)(R/ASR) 

935/0 

AGOR27 A059 STD Report - STUDENT GUIDES ( DI-059 (Student Guides) for 
Allied CTD Handling Equipment)(R/ASR) 

21/0 

AGOR28 A031-
04 

STD Report - TEST REPORT ( 244-001-3 PROPULSION 
SHAFTING BEARINGS SEALS TEST PROC)(R/ASR) 

11/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( 720474 
DBC)(R/ASR) 

1453/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( 720584 
COMMERCIAL FIRE)(R/ASR) 

1463/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( 720593 
REISNER)(R/ASR) 

1469/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE ( USCG 
MCS HI-FOG SUBMITTAL)(R/ASR) 

136/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE ( USCG 
MCS HI-FOG SUBMITTAL)(R/ASR) 

136/1 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( Siemens - IAS)(R/ASR) 

137/0 

AGOR27 A027-
16 

DWG Report - AUXILIARY SYSTEMS REPORT ( USCG MCS HI 
FOG SUBMITTAL)(R/ASR) 

44/0 

AGOR27 A027-
35 

DWG Report - INSULATION SCHEDULE (Insulation 
Schedule)(R/ASR) 

7/F 

AGOR28 A007 STD Report - PURCHASE ORDERS (PO) ( 730377 
REISNER)(R/ASR) 

1277/0 
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AGOR28 A007 STD Report - PURCHASE ORDERS (PO) ( 730390 
REISNER)(R/ASR) 

1288/0 

AGOR28 A007 STD Report - PURCHASE ORDERS (PO) ( 730408 
DBC)(R/ASR) 

1299/0 
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